
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:18 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 473 Date: 09-Feb-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 884

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6:50 AM. Crews had to work on PWS # 30 , 31 , & 32 , they started
at 7:00 AM.

Obra , Carlos , Jack , Jeffery , Jose , Mario , & Julian had to work on the South saddle on the tower
. Crews continued to form PWS # 30 . They started at 7:10 AM. Crews were done at 7:35 AM. They
started to install PWS # 30 at 7:40 AM. Crews were done at 10:00 AM.

After that , crews had to work on PWS # 31 . They started to form at 10:20 AM. Crews were done at
12: 00 PM. They started to install at 12:40 PM. Crews were done at 2:35 PM.

Then , crews started to work on PWS # 32 . They had to pull it out of the rollers , take the twist out ,
& form the PWS . They started at 2:45 PM. They started to install at 4:30 PM. Crews were done installing
at 6:35 PM. They had to wrap up their tools & equipments. Crews left at 7:00 PM.

Anthony , Augie , Casey , Hayes , Jacob , & Kevin had to work on the strands rough adjustments .
Crews started on PWS # 30 on the North side at 9:15 AM. Crews pulled the PWS 1.35 meter . They were
done at 9:40 AM. They started on the South side at 10:05 AM. Crews were done at 10:40 AM. They pulled
0.9 meter

In the afternoon , crews had to work on PWS # 31 . They started on the North side at 2:30 PM. Crews
were done at 3:10 PM. They pulled 1.45 meters . They started on the South side at 3:15 PM. Crews were
done at 3:50 PM. They pulled 1.35 meters . They started on PWS # 32 on the South side at 6:40 PM.
Crews were done at 7:10 PM. Crews pulled 0.8 meter .

In addition to that , crews had to work on fine tune adjustments for various stands , & work with the
other crews on hauling & floating # 32 .

# 32 & 33 were hauled today . # 33 was rolled & set on the rollers at 5:00 PM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MARIO MARQUEZIronworker 8.00 4.00 0.00 12.00

JNM KEVIN RATCLIFFIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00

APP JACOB MECHEIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00
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FOR OBRA PAULKIronworker 8.00 4.00 0.00 12.00

JNM JULIENT POULKIronworker 8.00 4.00 0.00 12.00

JNM JOSE ALFAROIronworker 8.00 4.00 0.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 4.00 0.00 12.00

JNM JACK HUNTERIronworker 8.00 4.00 0.00 12.00

JNM CARLOS BUSTAMANTEIronworker 8.00 4.00 0.00 12.00
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